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EA  CO/RTE/PM DESCRIPTION COMMENTS

F;r:ject Plans, S peéiﬁcatians—éﬁ—d Estimates (@E) 2009 were completed June

41240 Nev-20 Dorsey Drive

13.6/14.8 Interchange  |2009. Caltrans Division of Right-of-Way has made most of the written offers. We
have acquired 11 parcels. Acquisition of the remaining parcels will continue
through fall 2009. We hope to have acquisition of the remaining parcels completed
by the end of 2009.

2A690 Nev-49 | Widen to 5 Lanes |The Right-of-Way Certification was completed on April 24, 2009, The project was
9.7M1.2 (La Barr put on the "Ready to Advertise™ list on May 5, 2009. The project is waiting for a
Meadows Project)|funding allocation by the CTC. As stated at recent NCTC meetings, the CTC is not
making allocations to STIP projects. Since this project has some STIP dollars, it
may be sometime before an allocation is made. Proposition 1B bonds were sold in
October 2008, but there were not enough funds collected to allocate to this project;
however there may be another bond sale next month and possibly then there will be
sufficient funds. Tree removal operation is underway, Tree work should be
completed by the end of this year. Utility relocation work is anticipated after tree

1C080 | Nev-89 0.13| Widen Union |[The Project Development Team continues to work on the bike/pedestrian tunnel
Pacific Railroad |studies. The hazardous waste field investigation has been completed. The Town of]

Underpass | Truckee and Caltrans staff met with the Union Pacific Railroad (UPRR)

(Mousehole) |representative to provide an overview of the preliminary design. It is expected that
the UPRR will issue conceptual approval by the end of this year. The draft
Environmental Document is planned to be released for public review by July 15,
2010. The final PA&ED is scheduled for the fall of 2010. The lead agency role for
the subsequent phases will be decided at a later date.




